Updated 2/13/08

Task Subtask Who

KEY:

Red: Highest Priority; Blue: Completed; Black: Upcoming

Aura4 Combo DAS runs with new spinup

Complete testing of Biomass hourly scaling factors Yasuko
Diagnose potential problem with H2 fix Megan
Fix problems with ilat and pstart Jules

Perform reruns, 2004-2006 w/ new restart file& MEGAI Megan
Perform 6 month Ziemke-Chandra run Megan

Processing GEOS Met Fields

Adjust scripts to change units as needed Megan
Process several months of test data Megan
Modify scripts for variant GMAO format in early 2006 d Megan
Modify scripts for batch processing Megan
Process 2006-7 GEOSS5 data Megan

GEOS-1/GISS runs (for Hongyu)

Regrid sad/h20_ch4 file to 46 levels Steve
Determine why runs get hung up Gary/Megan
Perform runs Gary

Combo Integration with GEOS-5
Remove mcor inside emission component Jules
Assist GMAO as needed Jules

Implementing GEOS5 Changes in GMI
Import surface layer depths into emis component Jules
Add option to use predicted CH4/H20 instead of clim. Jules

Start

1/4/08
2/7/08
2/13/08
2/22/08
3/3/08

1/18/08
1/22/08
2/13/08
2/15/08
2/25/08

1/18/08
2/15/08
2/22/08

TBD
TBD

End Completed

3710708
TBD

2/22/08
2/15/08
3/10/08
3/7/08

2/29/08
1/21/08
1/28/08
2/22/08
2/22/08
2/29/08

2/29/08
2/20/08
2/20/08
2/29/08

3/14/08
TBD
TBD

1/31/08
1/28/08



H20 and H20OCOND transported when using predicted | Jules
Match GMI and G5 H20 un Jules

Import trop pressure to PSC routines
Hand H2OCOND to H20 if H20COND in trop

Jules
Jules

Implement time-flexible interpolation for monthly BCs Jules

Make surface emission outputs only 1 level, not 72

Update GMI to use GEOS5 metfields

Update GMI convective transport for GEOS5
Generate a test run with G5 metfields
Test trace gas and aerosol output

Gas-phase/aerosol coupling
Update setkins
Run model with new sulfur chem-gas phase only

Jules

Steve
Megan

Steve/Huisheng.

Steve
Steve

Run model with new gas phase chem and aerosol modi Steve
Run model with new chem and aerosol modules and oL Steve

Run model with aerosol and chem interacting

Update JPLO6 Cross-sections
Reformat cross-sections

Identify new features of JPLO6

Update cross-sections for JPLO6 strat species

Add advecCore to the GMI code

Add advecCore into code
Add ESMF calls
Test new code and validate

Processing ECMWF Met Fields
Process 2006 ECMWEF fields from Michael Prather

GMI Website

Steve

Tom
Huisheng
Huisheng/Tom

Jules
Jules
Jules

Jules/Tom

TBD
TBD
TBD
TBD
TBD
TBD

2/27/08
TBD
TBD

1/17/08
TBD
TBD
TBD
TBD

11/21/07
1/17/08
2/11/08

12/7/07
1/2/08
3/15/08

TBD

TBD
TBD
TBD
TBD
TBD
TBD

3710708
3/10/08

TBD

TBD

5714708
2/11/08

TBD

TBD

TBD

TBD

2/15/708
1/16/08
2/8/08
2/15/08

4/4/08
1/30/08
3/15/08

4/4/08

TBD



Redesign GMI website

Lara

Update Homepage Names Lara

Alternating Science Pics
Next meeting updated
Animate GMI banner

Lara
Lara
Lara

Create GMI production run spreadsheet on GMI websitiLara

Other Code Updates/Model Runs/Issues

Update production run spreadsheet

Generate summary sheet for FVGCM runs

Generate draft GMI User's Guide

Gather comments in User's Guide and edit

Assist scientists as needed

Generate self-contained/regression tests for code
Decide on monthly vs. daily interpolation

Fix advec_opt bug

Calculate total column ozone for das and fvgcm runs
Begin migrating from email groups to ModelingGuru
Fix date/met field bug

Fix leap year bug

Fix "no emission” bug

Introduce aerosol/gas phase coupling
Implement/test fastjx6.1

Implement stratospheric water transport

Add Linoz to the model

Test Combo/strat code with GCR files

Megan

Megan
Megan/Gary/Jul
Megan/Gary/Jul
Jules/Megan
Megan

TBD

Jules
Gary/Megan
GMI Team
Jules/Megan
Jules/Megan
Jules

Jules/Megan
Jules

TBD
Jules/Steve
Jules/Steve

Baseline w/ new trop 124 sp, JPLO6-2, H2 fix, fastjx53(Gary

Diagnose strange "filename" problem (compiler?)
Condense emissions variables into two variables
Continue code componentization

Jules et al.
Jules

Complete Metfields CompolJules
Remove default settings frcJules

Change netCDF data format
Help develop NCCS data-sharing for GMI data
Hindcast runs

Jules
Gary
Megan

1/2/08

2/21/07

as needed

2/18/08
6/26/07
2/18/08
TBD
9/12/07
TBD
TBD
TBD
TBD
TBD
TBD
TBD

TBD
TBD

TBD

2/28/08

3/7/08

varies

2/22/08
2/15/08
3/14/08
TBD
TBD
TBD
TBD
TBD
TBD
TBD
TBD
TBD

TBD
TBD

TBD



Introduce mesospheric chemistry Jules/Megan
Prepare ESMF Wrappers for GMI code Jules



